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Update 
Provided By:   
 

 

   

 
 Commission 

Approved Budget:  
 $11.5 Million

Anticipated  
Schedule: 

 
 
 

Completion –   
Spring 2007  

 
  Project Contacts:  
 Project Description: CONSTRUCTION, Roadway Reconstruction & Widening       
  Randy Park 

The 700 East Reconstruction Project reached its one year mark on November 1, 2006.  
The project was scheduled to be completed November 30, 2006.  Several money 
saving changes were made to the original design (totaling approximately $500, 000).  
These money saving innovations caused the schedule to be delayed.  With the arrival 
of the cold weather, some construction activities will need to be completed in the 
spring of 2007.   

 Region Two Director
801-975-4805  
rpark@utah.gov 
  
Matthew Zundel  
Project Manager   801-887-3421   Project Milestones and Anticipated Schedule: mzundel@utah.gov - Construction Start-up – November 2005  

 - Anticipated Construction Completion – Spring 2007 Josh Van Jura  
  Resident Engineer 
 Items yet to be completed: 801-975-4856 

- Sidewalk construction, 9400 South to Dimple Dell - Mid December to late 
February 

 jvanjura@utah.gov   
 

- Driveway reconstruction - Mid December to late February  
- Curb & gutter, and pavement near Carnation - Mid December to late February Affected   
- Dimple Dell landscaping, stream restoration, trail reconstruction - Early 2007 Legislative Districts:  Senate:  8, 9 - Median installation - Spring 2007  House: 41, 45, 58 - Final pavement seal coat - Spring 2007 

  
 A Public Information Manager has been assigned to this project to keep businesses, 

residents and commuters informed of construction impacts.  For additional 
information contact Amalia, 801-904-4022, or visit the project website at 

Affected 
Municipalities: 

 
 

Sandy City http://www.udot.utah.gov/700east/ . 
  
  
  
NOTE: Schedule information listed above is estimated and could change without notice based 
on funding, scheduling constraints, stakeholder issues, and other unanticipated project 
elements.  
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